

## PROJECT DETAILS



### BURKINA FASO

Western Africa

#### TITLE

Capacity building for Burkina Faso's transparency system for climate change mitigation and adaptation

#### OBJECTIVE

Develop Burkina Faso's institutional and human capacities to meet reporting requirements of the enhanced transparency framework of the Paris Agreement especially for the priority sectors of AFOLU and waste

#### STATUS

Under implementation

#### CONCEPT APPROVAL

5 June 2018

#### PROJECT DOCUMENT APPROVAL

26 July 2019

#### IMPLEMENTING AGENCIES

United Nations Environment Programme

#### EXECUTING AGENCIES

Ministry of Environment, Green Economy and Climate Change of Burkina Faso

### GEF PROJECT DETAILS

See in GEF website

### PROJECT PROPOSAL

See in GEF website

### PROJECT OUTCOMES

Institutional arrangements for climate transparency are strengthened to support the long-term strategy on climate transparency

Burkina Faso tracks and reports progress of the NDC and NAP, including public and private investments, especially in AFOLU and Waste sectors

### STAKEHOLDERS

Ministry of Environment, Green Economy and Climate Change, Permanent Secretariat of National Council of Sustainable Development

Ministry of Energy and Mining - General Directorate for Energy Efficiency / General Directorate for Renewable Energies

Ministry of Transport

Ministry of Women, National Solidarity and the Family - Permanent Secretariat of National Council for Promotion of Gender

Municipalities (urban local governments) of Ouagadougou, Bobo-Dioulasso and Koudougou

Women Environmental Program (WEP)

Burkina Faso Chamber of Commerce

National Environmental Information Management Programme (PNGIM)

Burkina Faso Association of Women Scientists (AFSCIB)

Association of Women Jurists of Burkina Faso (AFJB)

Women and Environment Network of Burkina Faso (REFEN-BF)

Association for the Promotion of Women and Children in the Sahel

Nabonswende Women's Group of Ouagadougou

Association of wood-energy retailers in Ouagadougou (Women Association)

TIN-HINANE Women Association

Association of Women Forester of Burkina Faso

Ministry of Water

Ministry of Agriculture

Ministry of Planning and Development

General Directorate of Meteorology

General Directorate of Sectoral Studies and Statistics

National Institute for Statistics and Information (INEI)

Ministry of Animal Resource

Ministry of Research

Coalition of Civil Society Organizations on Climate Change

Forestry Investment Project

National Coordination of Youth Organization on Climate Change

Coordination of association on REDD+

Laboratory of Mathematics and Analysis

2IE International Nonprofit Association

University of Ouagadougou

Economic Community of West African States (ECOWAS)

African Centre of Meteorological Application for Development (ACMAD)

AGHRYMET


### **KNOWLEDGE MANAGEMENT APPROACHES**

Documentation of data, information and training and sharing

Documentation and sharing of lessons-learned at the regional and international levels

Participation in the CBIT Global Coordination Platform

### **MEET THE FOCAL POINT OF THE PROJECT**



Traore Do Etienne

Specialist in climate change and sustainable development. Work for the Ministry of the Environment of Burkina Faso

**INDICATORS ON CAPACITY FOR TRANSPARENCY**

<b>INSTITUTIONAL CAPACITY FOR TRANSPARENCY-RELATED ACTIVITIES</b>	<b>TARGET (1 - 4)</b>	<b>BASELINE (1 - 4)</b>	<b>MID-TERM EVALUATION (1 - 4)</b>	<b>TERMINAL EVALUATION (1 - 4)</b>
Qualitative assessment	4	2	pending	pending

<b>QUALITY OF MRV SYSTEMS</b>	<b>TARGET (1 - 10)</b>	<b>BASELINE (1 - 10)</b>	<b>MID-TERM EVALUATION (1 - 10)</b>	<b>TERMINAL EVALUATION (1 - 10)</b>
National GHG inventory reporting	4	1	pending	pending
NDC implementation reporting	3	1	pending	pending

**INDICATORS ON PROJECT RESULTS**













<b>INDICATOR</b>	<b>TARGET</b>	<b>BASELINE</b>	<b>SOURCE OF VERIFICATION</b>
Number of ministries, municipalities/communes, and other national institutions with strengthened capacities to provide data to the MRV system platform	9	0	Updated NDC and NAP, BUR, NC; GHG inventory, BTR, reports from central database
Qualitative rating of Burkina Faso's institutional capacity for transparency-related activities	4 (=+2)	2	Key stakeholders' feedback on the institutional capacity for transparency
% of training participants (Output 1.2) declaring to have a better level of awareness on climate transparency and MRV mechanisms	At least 70%	0	Survey to be completed by all training participants at the beginning and the end
Qualitative rating of Burkina Faso's national GHG inventory reporting system	4 (=+3)	1	Key stakeholders' feedback on the quality / ability of the MRV system
Qualitative rating of Burkina Faso's NDC implementation reporting and tracking system	3 (=+2)	1	Key stakeholders' feedback on the quality / ability of the national system
% of training participants (Output 2.4) declaring to be in a better position to use the MRV system to track and report progress of the NDC and NAP	At least 70%	0%	Survey to be completed by all training participants at the beginning and end

## PROGRESS

>to be provided by the country focal point<

## STATUS OF PROJECT OUTPUTS AND ACTIVITIES

### 1. Institutional arrangements for climate transparency are strengthened to support the long-term strategy on climate transparency

1.1 A climate change coordination framework and focal points established to plan, track and report climate actions	1.1.1 Identify key stakeholders, their role and responsibilities in climate transparency with a view to propose a coordination framework	 0%
	1.1.2 Designate focal points at the level of the member institutions of the coordination framework	 0%
	1.1.3 Develop a decree establishing a framework for coordinating enhancing Transparency in Climate Actions	 0%
	Deliverable 1: Focal points appointed (letters of appointment from the different participating institutions)	 0%
	Deliverable 2: Decree creating the transparency coordination framework validated for formal adoption	 0%
1.2 Awareness raising through training on climate transparency, MRV mechanisms and integration of NDC and NAP in policy provided to decision makers from government, civil society and private sector	1.2.1 Prepare materials for the awareness raising, and make these available for further access in a website/platform	 0%
	1.2.2 Organize two sensitization workshops for Government members and parliamentarians on climate transparency, MRV mechanisms and the integration of NDC and NAP into policies	 0%
	1.2.3. Organize four information and awareness-raising workshops for officials of institutions (technical services, private sector, and civil society) on climate transparency and MRV mechanisms	 0%
	Deliverable 3: Training materials and tools	 0%
	Deliverable 4: Reports of training sessions (including gender disaggregated attendance lists) and accessibility of materials in a website	 0%
	Deliverable 5: Survey/questionnaires evaluating the effectiveness of the workshop (gender disaggregated)	 0%
1.3 Climate data sharing protocols developed and adopted	1.3.1 Develop templates for protocols for the operation of climate data sharing	 0%
	1.3.2 Establish a multidisciplinary working group and organize four working sessions	

to monitor and amend draft climate data sharing protocols



1.3.3. Organize a protocol validation workshop



1.3.4 Organize a protocol signing ceremony with the different stakeholders



Deliverable 6: Climate data sharing protocol templates developed



Deliverable 7: Climate data sharing protocols signed



1.4 Long-term strategy on climate transparency designed and adopted

1.4.1 Develop a strategy on climate transparency



1.4.2 Develop a gender action plan related to climate transparency



1.4.3 Develop and implement a communication plan on climate transparency



Deliverable 8: Climate transparency strategy document



Deliverable 9: Gender Action Plan



Deliverable 10: Communication Plan



Deliverable 11: Communication materials resulting from the plan



## 2. Burkina Faso tracks and reports progress of the NDC and NAP, including public and private investments, especially in AFOLU and Waste sectors

2.1 An analysis of current monitoring and evaluation practices and gaps developed

2.1.1. Analyse the current practice and system for collecting, processing and disseminating climate data



2.1.2. Identify the gaps of the national system compared to the international requirements



Deliverable 12: Analytical report on current practices and gaps for collecting, processing and disseminating climate data



2.2 A domestic MRV system designed, tested and operationalized

2.2.1. Design the MRV system and practices



2.2.2. Set up an Interactive MRV Online Platform



2.2.3. Test the platform with a sector

0%

2.2.4. Evaluate and exchange experience on the testing of the platform, and agree on the expansion of its coverage

0%

Deliverable 13: MRV platform designed (detailed specifications issued)

0%

Deliverable 14: Platform testing evaluation report

0%

Deliverable 15: Domestic MRV system operational (MRV system commissioning report)

0%

Deliverable 16: Survey/questionnaire evaluating the effectiveness of the trainings in the new MRV system (gender disaggregated)

0%

2.3 Methodologies for country-specific emission factors developed for AFOLU and Waste sectors

2.3.1 Establish protocols with universities and research centers on studies/research related to emission factors in the AFOLU and waste sectors

0%

2.3.2. Develop the methodologies to define emission factors in the AFOLU and waste sectors of selected emitters/sources

0%

Deliverable 17: Protocol with universities

0%

Deliverable 18: Methodology for developing local emissions factors available

0%

2.4 Training on MRV system provided to network members and stakeholders from civil society and private sector

2.4.1 Conduct a training session for members of the MRV Platform

0%

2.4.2 Organize two training sessions for local authorities and decentralized technical structures of the concerned sectors on the MRV system

0%

2.4.3 Organize five training sessions for women associations on the MRV system

0%

Deliverable 19: Training materials

0%

Deliverable 20: Report from trainings

0%

Deliverable 21: Persons trained attendance list (gender disaggregated)

0%

Deliverable 22: Survey/questionnaire evaluating the effectiveness of the training (gender disaggregated)

0%

2.5 Peer exchange activities for experience sharing implemented

2.5.1 Organize five peer exchange webinars

0%

2.5.2 Organize a sub-regional peer exchange workshop in Burkina Faso

0%

2.5.3 Actively participate in the CBIT Global Coordination Platform

0%

Deliverable 23: Webinars available in public domain

0%

Deliverable 24: Workshop proceedings and attendance list (gender disaggregated)

0%

Deliverable 25: Inputs from Burkina Faso in the CBIT global platform

0%

Deliverable 26: Surveys/questionnaire evaluating the effectiveness of peer exchanges (gender disaggregated)

0%

2.6 A review of baseline projections of NAP2.6.1. Conduct an analysis of the baseline projections of the NDC and NAP, identify and NDC carried out inaccuracies and correct these

0%

Deliverable 27: Analytical report on the baseline projections

0%

2.7 Methodology to keep track of progress in the implementation of NDCs, NAP and transparency, including specific indicators, developed

0%

Deliverables 28: NAP and NDC updated

0%

Deliverables 29: Indicators and methodologies for tracking

0%

2.8 Public and private expenditures related to the implementation of Burkina Faso's NDC and NAP identified and tracked in AFOLU and Waste

0%

Deliverable 30: Evaluation Report

0%

Deliverable 31: Guidelines to evaluate and track expenditures in two sectors

0%

**Project information form (concept note)**

English

Concept note of the project, describing the project's objective, outcomes and outputs.

**Request for project approval (project proposal)**

English

Complete project proposal, describing project's objective, outcomes, outputs, and activities




## PROJECT EVENTS

No events created yet

# RESULTS OF SELF-ASSESSMENT TOOL

About the self-assessment tool  
Level of capacity

12-2018



## COUNTRY INFORMATION



### BURKINA FASO

Western Africa

#### RATIFICATION OF UNFCCC

02 . Sep . 1993

#### KYOTO PROTOCOL

31 . Mar . 2005

#### PARIS AGREEMENT

11 . Nov . 2016

### POPULATION

2017

**19,193.00**

THOUSANDS

🔗Source UN Data

### GDP PER CAPITA

2015

**611.10**

CURRENT US\$

🔗Source UN Data

### ENERGY PRODUCTION

2014

**123.00**

PETAJOULES

🔗Source UN Data

## TOTAL GHG EMISSIONS PER SECTOR

Year 2007 | UNIT GG CO2 Equivalent 🔗Source UNFCCC

ENERGY	INDUSTRY	AGRICULTURE	LAND USE CHANGE AND FORESTRY	WASTE
<b>1,300.50</b>	<b>303.84</b>	<b>17,962.00</b>	<b>14.66</b>	<b>846.67</b>

## TRANSPARENCY INFORMATION

Submitted National Communications	2002 2015
Submitted GHG Inventories	2002

## NATIONAL CLIMATE POLICY

Submitted Nationally Determined Contributions

Date	NDC Target Type	NDC Target	NDC Target Year
2016-11-11	GHG emissions reduction compared to BAU	6.6% (unconditional), 11.6% (conditional)	2030

Long-term Strategies | Pending

National Adaptation Plans | Burkina Faso National Climate Change Adaptation Plan (NAP)

## OTHER TRANSPARENCY INITIATIVES IN THE COUNTRY

No other transparency initiatives created yet